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Work Completed: April 3-April 9, 2008

e Completed removal of soil/sediment from a 200-foot section immediately upstream of the
Phase 1 Cofferdam in Removal Area 13B.

o Completed installation of resuspension control measures in Removal Area 9B. Began
installing resuspension control measures in Removal Area 10B.

e Began removing soil/sediment from Removal Area 9B.

¢ Continued loading and transporting non-TSCA stumps and root mass accumulated during
clearing and grubbing activities.

o Completed placing post-excavation stone in the 200-foot section of Removal Area 13B that
is immediately upstream of the Phase 1 Cofferdam.

s At Staging Area 4N, continued installing geosynthetics over the subgrade and continued
placing a protective stone layer over the geosynthetics.

o Completed confirmation sampling and record survey activities in the excavated portion of
Removal Area 13B.
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** All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: April 10-April 16, 2008
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o Complete the installation of the WCS Scour Protection System (grouting seams of the

articulated concrete mat).

_ & Continue installing resuspension control measures in Removal Area 10B.
¢ Continue removing soil/sediment from Removal Area 9B.
o Continue loading and transporting non-TSCA stumps and root mass accumulated during

clearing and grubbing activities.

¢ Continue loading and transporting solidified soil/sediment material from Staging Area 3S
and 58S to Allied Waste’s C&C Landfill and/or Ottawa County Landfill (pending the lifting of

current public road weight restrictions).

Begin confirmation sampling and record survey activities in Removal Area 9B.
o Install a temporary water treatment system and pugmill (pending the lifting of current public
road weight restrictions) at Staging Area 4N.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Cumulative Percent Complete for 2008 Season
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Removal Progress
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Notes:

For Areas where removal is less than 100%, the data point shown is an estimate based on area and volume
considerations.

‘Complete’ is defined as removal of all targeted materials as detailed in the Plainwell TCRA Design Report.
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Budget Assessment

Mobilization, Site Phase | Cofferdam Soil and Sediment  Transportation Site Restoration Construction
Preparation, System and WCS Removal and Disposal "~ Management and
Treatment System Oversight
Operation
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Health & Safety Update

e 2 Loss Prevention Observations (LPOs) were completed during this period.
A total of 122 LPOs have been completed for the project to date.

Weather Summary

¢ Frost laws in the State of Michigan are temporarily limiting the movement of large equipment
and waste materials over public roads. It is anticipated that frost law limitations will be lifted
by Friday, April 18, 2008.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [[]  Yes [X]
Exceedances? N/A [ ] No [} Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 37,000 gallons
Testing Performed this Week? No[[]  Yes [X
Exceedances? N/A[] No [X] Yes [] I[f yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes[X], in Removal Area 13B
Cleanup Standard Achieved? N/A[] Yes[X  No[] If no, explain:

Issues Encountered/Solutions Advanced

¢ None.
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Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer

John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer
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Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader
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CAT 328 Loader (King)

FAVCO 40-ton Crane
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American 80-ton Crane (King)

2,000 Gallon Water Truck
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Smooth Drum Roller

John Deere Skidsteer
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Vermeer Chipper

Komatsu 400 Articulating Dump Truck
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Personnel, Regulatory Staff, and Visitors on Site
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Terra Contracting Staff

Jim Saric/lUSEPA

Michael BerkofflUSEPA

Mike Ribordy/USEPA OSC

Tom Crosett/USEPA

Paul BucholtzZMDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS

Adam Chwalibog/ARCADIS

Eric Hritsuk/ARCADIS

x

Rich Price/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS
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XXX XX

Ben Lawrence/ARCADIS

Nick Harmer/ARCADIS

x

Other Subcontractors (Specify)

x
x
>

King Co.

£2) ARCADIS

Infrastructure, environment, facilities

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #42

Page 9 of 10

Photos from Week #42

Site preparation activities at Staging Area 3S.

Removal Area 13B.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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